

# EDAC Project

## Schedule of Stakeholder Activities

SE-73 Project Advisory Group  
June 11, 2010



- **PAG Meetings**

- July 2010: - first draft of market manuals
  - August 2010: - second draft of market manuals
  - September 2010: - last draft of market manuals
  - November 2010: - post of market manuals used for testing
  - February through August 2011: - update market manuals based on results out of testing
- August/September 2011: - market manuals updates and release will be managed through IESO Baseline Management process

- Stakeholder support for market rules true-up will occur thru regular PAG meetings
- Technical Panel/IESO Board meeting schedule:
  - October 2010 – introductory presentation
  - November 2010 – amendment submission
  - December 2010 – first working draft of the amendment proposal
  - January 2011 – second working draft of the amendment proposal
  - February 2011 – third working draft of the amendment proposal (rules posted for comments)

- March 2011 – no discussion, rules out for comments
- April (June) 2011 – request of vote of recommendation to IESO Board

- **PAG Meetings**

- July 2010: - initial market trials planning schedule
- August 2010: - discussions of market participant needs for market trials
- November 2010: - IESO proposal for market trials based on market participant needs
- February 2011: - continue planning for market trials
- April and May 2011: - finalize market trials

- **June 2011 start of market trials**

- June through August 2011: - proposed weekly conference calls for market trials operations

