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IESO SENIOR MANAGEMENT UPDATE 

To: Stakeholder Advisory Committee 

Date: August 26, 2009 
  
Subject: Briefing note on Meter Data Management &  
 Repository (MDM/R) and Time of Use Rates 
 

 
Stakeholdering 

• Working with stakeholders (distributors, Electrical Distributors Association (EDA) 
and the IESO) on the governance of the Smart Metering Entity (SME). 

o IESO has provided materials and support to the Technical and Finance working 
groups formed under the committee formed to consider alternative structures 
and governance models for the SME. 

• At a meeting with LDCs on July 13th, the Minister of Energy and Infrastructure stated 
that he remained to be convinced of the need for a change in governance.  The IESO 
and LDCs involved in the governance discussions have yet to meet to discuss the 
situation. 

 
OEB Activities 

• The OEB recently received responses from LDCs as to their plans for the rollout of 
time-of-use bills.  The IESO is working with the OEB to compare this data to that 
previously received with a view to providing assistance to LDCs whose schedules 
appear to be slipping. 

• All discussions and processes around the enduring SME license and the 
structure/amount of the Smart Metering Charge (SMC) which were kept on hold 
pending governance discussions will shortly be revisited in the light of the Minister’s 
indicative comments. 

 
Status Update: Ontario MDM/R - Production Operation and Testing 

• Newmarket, Milton, Chatham Kent and Tay continue to operate in the MDM/R 
Production environment, with interval data from approximately 50,000 of their 
smart meters being received and processed every day. 
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• Powerstream went into production with a few hundred meters in early June and 
have subsequently increased that to 3000 meters; further additions are expected in 
October. 

• Horizon successfully completed their testing in July and added 10,000 meters into 
the production system. 

• Toronto Hydro is currently testing elements of its own systems and the interfaces to 
the MDM/R and is scheduled to add 10,000 by the end of August. 

• Veridian has completed informal testing and expects to start enrolment testing in 
September. 

• Hydro Ottawa is targeting to start their enrolment testing in October. 

• Hydro One have commenced unit testing with the MDM/R and are scheduling to 
perform an operational dry run in December 2009 and January 2010 after cutting 
over to the MDM/R production environment in late November 

• Enersource expect to start testing later in the year. 

 

Support for LDCs in achieving TOU billing 

• The IESO has just received budgetary approval to provide additional computing 
environments and staff to assist LDCs with their programs through to their start of 
TOU billing. 

• Three road shows have been held around the province to provide LDCs with the 
latest information and experiences to date in using the MDM/R.  The general 
presentations have been supplemented with technical sessions around their CIS and 
AMI systems. 

• The first three planning sessions working with individual LDCs outside the original 
13 to assist them in building and scheduling their activities have taken place. 

 

System Status 

• The production system continues to operate reliably. 

• The latest version is under test with no major issues; migration into production will 
be scheduled around LDC testing needs. 
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